

Draft GP Update

2012 - 2013 Strategic Plan Timeline

Public Process/Engagement

Public Outreach, Review, and Confirm Project Approach

Planning Commission Public Hearings

City Council Public Hearings



Milestones

EIR Preparation

6/12 Housing Element to HCD

10/12 Draft EIR Completed

4/13 Approved Housing Element Deadline

HCD - 60 Day Review Period with Additional Submittals Anticipated

Draft EIR has a 60 Day Review Period



Issues

Focused discussion on density, land use, and housing

Focused discussion on other policy issues

